

Task Force on Alzheimer’s Disease Nevada Alzheimer’s Grants Project Update – June 10, 2017


Alzheimer’s Projects – Alzheimer’s Disease Supportive Services Program (ADSSP)

Funding:

- Alzheimer’s Disease Supportive Services Program (ADSSP)
- Alzheimer’s Disease Initiative (ADI) – Specialized Supportive Services (SSS) Program

Project Name	Project Period				Funding	
	Start	End	Total Days	% Complete	Federal	Match
2014 Creating and Sustaining a "Dementia-Capable" Service System	9/1/2014	8/31/2017	1,095	84%	\$ 450,000	\$ 256,547
2016 Expansion to Build a Dementia-Capable System	9/1/2016	2/28/2018	545	34%	\$ 301,108	\$ 246,362
2016 Specialized Supportive Services - 2016 Dementia Friendly Nevada	9/30/2016	9/29/2019	1,094	14%	\$1,000,000	\$ 333,710
				TOTAL	\$ 1,751,108	\$ 836,619

Note: Required match amounts are based on expenditures in a given year and may vary.



Project Update –Activities

2016 Dementia Friendly – ADSSP SSS ADI	Status
Contract Position – Project Coordinator. Sunadda Woodbury (Northern Nevada) starts July 1, 2017. Southern Nevada position is anticipated to start end of July.	Update
Partners: <ul style="list-style-type: none"> • Budget: First-year funding distributed to all partners. Second-year funding will be distributed in August. In process revisions to awards and funding amounts from administrative changes (funding of the Dementia Friendly communities). • N4A: Technical Assistance will only need \$25,000 instead of \$75,000 for the life of the project. Funding will be redistributed based on project and partner needs. 	In Process
Request for Proposals: Community Action Groups, Pilot Funding: Four (4) communities were selected in the first year of the project as pilot communities for Dementia Friendly Nevada activities: Las Vegas, Reno, Elko, and Winnemucca. ADSD finalized processes to directly fund communities. One community was not selected but they are welcome to re-apply and the project team is here to help them so they are in a better position to apply next year. Communities vary in level of Dementia Friendly Activities progress.	In Process
Planning Stage vs. Implementation Stage: Continuing discussion of Project Work Plan and Timelines with Administration for Community Living (ACL) Federal partners have additional requests on Nevada’s work plan and activities, including: Evaluation tied to projected output measures, Nevada Tool box of Services for “Direct Service” and Outcomes in the Dementia Friendly Communities.	In Process, June 22
Expanding Direct Service Activities to additional areas and connecting to physician offices.	In Process