

Timeline of Project

NOVEMBER 2022

- Collect initial data and contact information for Core Team and Steering Committee members
- Establish Olmstead Plan report template
- Schedule, plan, and facilitate Core Team and Steering Committee kick-off meetings

DECEMBER 2022

- Gather additional data to understand current system and needs of Nevadan's who have a disability
- Develop webpage to host all documents and steering committee meetings as well as serve as a mechanism for ongoing public input
- Meet with ADSD to understand status of 2016 plan components and considerations
- Plan and outreach for study session on the Olmstead Decision and ADSD scope of authority for Steering Committee members and other Interested individuals

JANUARY 2023

- Host study session on the Olmstead Decision and ADSD scope of authority for Steering Committee members and other Interested individuals
- Finalize approach to data collection with key person(s) engagement
- Schedule, plan, and facilitate Steering Committee meeting: Review/revise vision, and guiding principles, finalize approach to data collection efforts (key person engagement and consumer workshops)
- Schedule/conduct key person interviews (20 interviews to take place)
- Coordinate logistics for Consumer Workshops
- Core Team and Steering Committee to conduct outreach for Consumer Workshop participation

FEBRUARY 2023

- Complete key person interviews
- Facilitate Consumer Workshops: 2 in Las Vegas, 2 in Reno/Carson City, and 4 in rural areas of the state

MARCH 2023

- Document, analyze and summarize all data (state systems info and key person inputs)
- Schedule, plan, and facilitate Steering Committee meeting: Review asset & gaps analysis

Timeline of Project

APRIL 2023

- Gather final data elements and integrate into asset & gaps analysis
- Draft critical issues and research best practices and other state approaches to addressing critical issues
- Schedule, plan, and facilitate Steering Committee meeting: Finalize asset & gaps analysis and prioritize critical issues

MAY 2023

- Schedule, plan, and facilitate Steering Committee meeting: Draft goals, objectives and strategies that address critical issues

JUNE 2023

- Schedule, plan, and facilitate Steering Committee meeting: Finalize goals, objectives and strategies that address critical issues

JULY 2023

- Schedule, plan, and facilitate Steering Committee meeting: Establish accountability framework for Olmstead Plan

AUGUST 2023

- Schedule, plan, and facilitate Steering Committee meeting: Review complete draft of Olmstead Plan
- Finalize draft plan and publicly distribute
- Schedule and plan for public presentations of draft plan

SEPTEMBER 2023

- Conduct presentations/public input sessions for Olmstead Plan
- Summarize public comments

OCTOBER 2023

- Schedule, plan, and facilitate Steering Committee meeting: Present public comments and identify modifications to plan
- Finalize Olmstead Plan and distribute to ADSD and Steering Committee