



Nevada Commission On Autism Spectrum Disorders

Addressing issues across the lifespan

Strategic Planning Timeline

Aug

- Establish Research & Outreach Plan
- Establish Strategic Plan Template
- Complete Introduction Section of Plan
- Steering Committee Kick-off Meeting
- Establish, distribute and synthesize Organizational Framework Worksheets: Vision, Mission, Guiding Principles
- Collect, Review and Inventory Data for Situational Assessment
- Issue Statewide Survey

Sept

- Complete Strategic Orientation Section of the Report
- Facilitate Subcommittee Discussions
- Complete Key Informant Interviews
- Analyze Results of Statewide Survey
- Complete Key Informant Summary Report
- Complete Statewide Consumer Survey Summary Report
- Complete Subpopulation Summary Report

Oct

- Complete Methods Section of the Report
- Complete Situational Analysis Section of the Report
- Identify Draft Critical Issues
- Steering Committee Meeting #2 - Teleconference
 - Prioritize Critical Issues & Establish Goals, Strategies, and Benchmarks for Success
- Establish Process for Review and Update of Plan

Nov

- Complete Goals & Strategies Section of Report
- Complete Updating & Evaluation Plan Section of Report
- Complete Executive Summary Section of Report
- Steering Committee Meeting #3
 - Review Report and Provide Necessary Modifications

Dec

- Revise Strategic Plan Document. establishing Final Draft
- Steering Committee Meeting #4
 - Review, Modify and Approve Final Strategic Plan