

SOCS Strategic Planning

Strategic Planning Project Schedule



April

- Establish Research Approach and Strategic Plan Template
- Kick-off Meeting (#1) - April 27, 2016

May

- Schedule Key Informant Interviews and Town Hall Meetings
- Issue Statewide Survey

June

- Complete Key Informant Interviews and Focus Groups
- Analyze Data from Statewide Survey
- Complete Research and Outreach Report

July

- Meeting (#2) - **July 20, 2016 9 am - 12 pm**
 - Review Results of Research and Outreach Report
 - Identify Preliminary Critical Issues facing Nevada
- Conduct Town Hall Meetings

August

- Meeting (#3) - **August 24, 2016 9 am - 12 pm**
 - Finalize Critical Issues
 - Draft Vision Statement
 - Discuss Goals, Objectives and Strategies for Strategic Plan

September

- Meeting (#4) - **September 20, 2016 9 am - 12 pm**
 - Finalize Vision Statement
 - Finalize Goals, Objectives and Strategies for Strategic Plan.

October

- Meeting (#5) - **NEED TO SCHEDULE**
 - Develop Timelines, Benchmarks, Process for Reviewing Plan
- Complete all Components of Strategic Plan

November

- Meeting (#6) - **NEED TO SCHEDULE**
 - Review Complete Strategic Plan, Making Final Adjustments
- **PRESENT FINAL STRATEGIC PLAN TO SOCS**