

Nevada 2018-2020 SPIL Creation Plan

Research and Outreach

September 1, 2018 – September 30, 2019

Create and Release Survey of unmet needs

Create and complete outreach to collect survey data for Public for unmet needs

Conduct 2 Focus Group Meetings

Conduct 4 Conferences between SILC representative, DSE & CIL Staff and Executive Directors for input on Unmet Needs

SPIL Writing Phase

November 1, 2019 – ~~December 31, 2019~~ February, 2020

Notice posted for feedback town halls 30 days in advance

SPIL Feedback from Community

~~January 1~~ February, 2020 – ~~March 30, 2020~~ First week of April, 2020

Conduct official Town Halls and Circulate Draft to collect suggestions

Final Rewrite and Refinements

April 2020 SILC Meeting

SPIL document is revised

SILC Approves by vote

Budget/Resource plan created

SPIL Signatures and Submission

May 1 – June 20

CIL Directors

SILC Chair

ADSD Director

Submit to ACL